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30 January 1967

MEMORANDUM FOR THE RECORD

SUBJECT : U=-2R Trip Report of 24 January 1967.
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1. On 24 January 1967 Messrs |

|and

met with the following LAC persconnel at bBurbank TO
discuss the status of the U-2R program:

2, LAC agreed to forward to D/R&D by 15 February a
report containing the latest aerodynamic, engine and weight
data for standard day conditions. If available, non-standard
day data would also be included. These data will be used by
ASD/R&D to update the performance evaluation of the Model
U-2R as required. The Stability and Control report is
underway but no completion date was forecast. The Structural
Analysis report will be one of the last reports to be
prepared.

3. 1In addition to the above general remarks, answers
to specific questions were as follows:

a. How much U~-2R wind tunnel testing was done,
which tunnels and what scale models? —- Two weeks in
the LAC low speed tunnel and one week in the Ames
high speed 11' x 11' tunnel with a 1/15 scale model.

b. How much previous wind tunnel data was used
and what extrapolations were made, if any, to the U-2R
configuration? -- The original U-2R proposal was based
on extrapolated data. The current predictions are
based on the U-2R wind tunnel test results. '
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c. What previous U-~-2 flight data were used? --
Ilight results of the U-2C with the enlarged duct and
the -13B engine. Also the buffet houndary data were

used directly for tbe U-ZIL.

Joo Bow wmueh U-2R Ubight testing is projected?
Will high altitude testing be done carly in the
program, i.e., how soon will full pressure suits be
roquired? -- Approximately one airplane year of
Iflight testing is projected to include acrodynamic
tests and allf | of the present 25X1D

baseline configuration. High altitude testing will

begin immediately upon initiation of flight testing.

However, LAC test pilot has a pressure 25X1A
suit which can be adapted for use 1in the U-2R.

e. How much previous U-2 structural data is
useable and what additional structural analysis is
required? -- Only the basic loads background is
useable from the previous U-2 data. A completely new
and independent structural analysis is required for
the U-2R. '

f. What is the most current weight estimate?
Empty weight is up 223 1bs. of which equipment
changes account for 217 1bs.

g. What additional weight increments are
foreseen? Are there any potential areas of weight
decrease? -- No additional airframe increases are
contemplated. However, any additional equipment
will increase the weight. There are no potential

areas of weight decrease.

h. With| |baseline configuration 25X1A
now established, what is the total electrical power
requirement? -— 10.5 KVA AC and 162 AMPS DC.

i. Are there any aircraft systems which might
require redundancy not currently provided? -- No.

j. Status of cockpit mods suggested by the
pilots? —-- Incorporated.

k., OStatus of yaw indicator investigation? --

Will provide a yaw string.
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4. LAC submitted copies'of a memorandum to
D/R&D hich outlined specific unresolved problemr—=oreas——Ih
the The memorandum pointed out that the lack of security

cleared personnel at various vendor plants and conflicting
requirements and conflicting answers to LAC questions further
complicated the problens. D/R&D took immediate action by

phone to initiate corrective action through D/M who arranged

for the necessary Ssecurity clearances and for immediate
coordination meetings between LAC and the various 25X1
vendors. :
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